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Knittel, Janette

From: Long, John <john.long3@woodplc.com>
Sent: Tuesday, March 10, 2020 2:20 PM
To: Knittel, Janette
Cc: Arron King; Thomas, Lee; Young, William
Subject: February 2020 Container Properties/Former Rhone-Poulenc Monthly Progress Report
Attachments: Monthly Progress Report February 2020_Sx.pdf

Janette: 

 Attached is the PDF of the February 2020 Monthly Progress Report for the Container Properties/Former Rhone‐
Poulenc site. Hard copies are being mailed this afternoon rather than hand‐delivered. 

 Please let me know if you have any questions. 

 ‐ John 

John D. Long, LG., L.Hg. 
Senior Associate Hydrogeologist  
600 University Street, Ste 600 
Seattle, Washington, 98101 

D +1 (206) 342-1779 
F  +1 (206) 342-1761 
M +1 (206) 713-9499 
E john.long3@woodplc.com 

 
 

 
 
 

 
 
This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is intended only for the 
named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected 
from disclosure by law. Unauthorized use, copying, distribution or disclosure of any of it may be unlawful and is strictly 
prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability 
for any errors or omissions which are a result of email transmission. If you have received this message in error, please 
notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies 
have been destroyed and deleted from your system. 
 
 
 
If you do not wish to receive future unsolicited commercial electronic messages from us, please forward this email to: 
unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you will continue to receive 
invoices, project communications and similar factual, non-commercial electronic communications. 
 
 
 
Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to emails 
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originating in the UK, Italy or France. 
 
 
 
As a recipient of an email from a John Wood Group Plc company, your contact information will be on our systems and we 
may hold other personal data about you such as identification information, CVs, financial information and information 
contained in correspondence. For more information on our privacy practices and your data protection rights, please see 
our privacy notice at https://www.woodplc.com/policies/privacy-notice 
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 

Wood Environment & Infrastructure Solutions, Inc. 
600 University Street, Suite 600 

Seattle, Washington 98101 
USA 

T: 206-342-1760 
 www.woodplc.com 

Prepared for:   Janette Knittel/EPA Region 10/15-H04 

Date:    March 10, 2020 

Subject:    Monthly progress report – February 2020 

Site name and location: Former Rhone-Poulenc, Inc., Facility 
    East Marginal Way, Tukwila, Washington 

Reporting period:  February 1 through February 29, 2020 
 

Wood Environment & Infrastructure Solutions, Inc., (Wood) prepared this progress report on behalf of the 
Respondents. This report summarizes pertinent, implemented, and planned Resource Conservation and 
Recovery Act corrective action activities at the former Rhone-Poulenc, Inc., facility located on East Marginal Way 
in Tukwila, Washington. This document is being transmitted to fulfill the monthly progress report requirement in 
U.S. Environmental Protection Agency (EPA) Region 10 Administrative Order on Consent No. 1091-11-20-3008(h) 
(the Order). The western portion of the site is referred to as the Insurance Auto Auctions, Inc. (IAAI), Lease Parcel. 

Activities completed or in progress for this reporting period 
Progress report 
The January 2020 monthly progress report required under the Order was delivered to EPA on February 10, 2020 
via email, and in hard copy via courier on February 10, 2020. 

King County self-monitoring sampling and reporting 
The self-monitoring report was sent to King County on January 14, 2020.  The next sampling event is scheduled 
for early March 2020. 

Interim and corrective measures 
This section summarizes key activities performed related to implementation of the hydraulic control interim 
measure (HCIM). 

Performance monitoring 
The Performance Monitoring 2019 Annual Operation and Monitoring report was delivered to EPA on Monday, 
March 2, 2020.  The Round 87 Performance Monitoring Event will be conducted the week of March 16, 2020. 

Hydraulic control 
The pre-treatment system operated under automatic control from February 1 to February 29, 2020. Water level 
data was downloaded from both the data recorder and the programmable logic controller (PLC) on 
March 4, 2020. 

The differential between average water levels in wells DM-8 and MW-49 was maintained at more than 1 foot 
from February 1 to February 29 and was approximately 1.97 feet at the end of February 2020. We will continue 
to report flow using the totalized flow from the individual extraction wells due to a slight undercount of flow by 
the totalizing flow meter. 
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There is an ongoing slow leakage from the EX-3 piping that interferes with automatic operation of EX-3 with the 
well shutting down due to lack of flow when EX-3 is activated. Any leakage from the EX-3 conveyance piping will 
be contained within the barrier wall. 

Corrective measures study 
The Agency Draft Corrective Measures Study (CMS) Work Plan was delivered to EPA on September 2, 2014. As of 
the end of June 2019, the Respondents are still awaiting EPA’s comments on the Agency Draft CMS Work Plan. 
See the sections below for details concerning the CO2 Neutralization Pilot Study (CO2 Pilot Study). 

CO2 pilot study 
The AQTESOLV software was installed on September 30, 2019. We will use this software to analyze the pre- and 
post-injection slug test data. We are currently planning on compiling the results of the CO2 Pilot Study starting 
in February 2020. 

Activities planned for next reporting period 
Various activities associated with the IAAI Lease Parcel will continue during the next reporting period. During 
March 2020, the Respondents plan to: 

• Continue regularly scheduled operations and maintenance activities associated with the HCIM;

• Collect pretreatment system sampling required for King County;

• Conduct the Round 87 Performance Monitoring groundwater sampling event; and

• Await EPA’s forthcoming comments on the CMS Work Plan, if any.

JL/WMY:ke 
\\sea2-fs1\archive\8769.000 rci r-p\571\monthly progress report february 2020_draft_sx.docx 

On behalf of the Respondents, I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system designed to evaluate the 
information submitted. I certify that the information contained in or accompanying this report,  
Monthly Progress Report – February 2020, is true, accurate, and complete. As to those portions of the report 
for which I cannot personally verify accuracy, I certify under penalty of law that this report and all 
attachments were prepared in accordance with procedures designed to assure that qualified personnel 
properly gather and evaluate the information submitted. Based on my inquiry of the person or persons who 
may manage the system or those directly responsible for gathering the information, the information 
submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are 
significant penalties for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

By: Date:  March 10, 2020 
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